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Ms, Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street, N.W,
Room 222
Washington, D.C. 20554

Re: Petition of OGC Telecomm, Ltd. d/b/a OGI Telecomm, L.P. for Waiver
of LNP Phase m Implementation Deadline and Sixty Day Advance
Filing Requirement of 47 CoF.R. § 52.23fe) of the Commission's Rules

Dear Ms. Salas:

WRITER'S DIRECT ACCESS

(202) 508-9530

On behalf of OGC Telecomm, Ltd. d/b/a OGI Telecomm, L.P. ("OGC
Telecomm"), we submit herewith for filing an original and four copies ofOGC Telecomm's
Petition for Waiver of the LNP Phase III Implementation Deadline and Sixty Day Advance Filing
Requirement of47 C.F.R. § 52.23(e) of the Commission's Rules.

PAUL, HASTINGS, JANOfSKY & WALKER LLP

We also enclose an extra copy of this transmittal letter, which is to be date
stamped and returned in the envelope provided. Should any questions arise regarding this
submission, please contact OGC Telecomm's undersigned legal counsel.

ROBERT P. HASTINGS (1910-1996)

COUNSEL

LEE: G. PAUL
LEONARD S . ..JANOFSKY

CHARLES M WALKER

00 PEACHTREE ST., N E., STE, 2400

ATLANTA, GEORGIA 30308-2222

TELEPHONE (404) 815-2400

695 TOWN CENTER DRIVE

OSTA MESA, CALIFORNIA 92626-1924

TELEPHONE (714) 668-6200

555 SOUTH FLOWER STREET

OS ANGELES, CALIFORNIA 90071-2371

TELEPHONE (213) 683-6000
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Respectfully submitted,

l'-ni fe', (.• , ,I, I II'. .' cl)-tL, 1_ C"
I .

Michelle W. Cohen
for PAUL, HASTINGS, JANOFSKY & WALKER LLP

Enclosure

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
September 2, 1998
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Pursuant to Section 52.23(e) of the Commission's Rules, 47 C.F.R § 52.23(e),
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

WASHINGTON D.C.\95064.1

PETITION OF OGC TELECOMM. LTD. D/B/A OGI TELECOMM. LoP. FOR WAIVER
OF LNP PHASE m IMPLEMENTATION DEADLINE AND SIXTY DAY ADVANCE

FILING REQUIREMENT OF 47 C.F.R. § 52.23(e)

Telephone Number Portability

In the Matter of

To: Interim Chief, Common Carrier Bureau

TELECOMM, L.P. ("OGe Telecomm" or the "Company") hereby respectfully requests a waiver

of the Phase III implementation deadline set by the Federal Communications Commission (the

Oregon Metropolitan Statistical Area ("MSA")1! and a waiver of the sixty (60) day advance notice

requirement for extension of the Phase III implementation deadline.

"FCC" or the "Commission") for long-term Local Number Portability ("LNP") in the Portland,

11 Pursuant to FCC action, the current implementation deadline for Phase III implementation
is September 21, 1998. See In the Matter of Telephone Number Portability, CC Docket No. 95
116, DA 980917 (released May 15,1998).



I. INTRODUCTION

for the Portland, Oregon MSA.

credible evidence the basis for its contention that it is unable to comply with the FCC's LNP
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The First Report and Order delegated to the Chief of the Common Carrier Bureau "[t]he

The same rules also require that a carrier seeking to extend the time by which

Telecomm, for the reasons set forth below, requests a waiver of this 60 day notice requirement

is requesting a limited waiver for Portland, Oregon, which is part of the Phase III MSAs. OGC

for an extension of the September 21, 1998 implementation deadline for its LNP operations solely

September 21, 1998, the deadline for implementation of LNP in Phase III MSAs. The Company

deadline." 47 c.F.R. § 52.23(e). As of this date, there are less than sixty (60) days until

2/ First Report and Order and Further Notice ofProposed Rulemaking, In the Matter of
Telephone Number Portability, CC Docket No. 95-116 (released July 2, 1996) ("First Report and
Order").

J/ 47 C.F.R. § 53.23(e).

implementation will be completed must file a petition "at least 60 days in advance of the

deployment schedule. J.!

authority to waive or stay any of the dates in the implementation schedule, as the Chief determines

local exchange carrier ("LEC") seeking such waiver relief to demonstrate through substantial,

is necessary to ensure the efficient development of number portability." 1/ FCC Rules require a



Section 52.23(e) of the Commission Rules states the five (5) criteria which must be

Accordingly, OGC Telecomm respectfully requests that the Commission waive its LNP

LNP. These criteria are: (1) the facts that demonstrate why the carrier is unable to meet the
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deployment schedule for this region, due, in part, to circumstances beyond its control.

the Portland, Oregon MSA. The Company will not, however, be able to meet the Commission's

II. WAIVER OF THE PHASEill IMPLEMENTATION DEADLINE AND SIXTY DAY
ADVANCE NOTICE REQUIREMENT

OGC Telecomm has installed all necessary systems that will enable it to provide LNP in

deployment requirements set forth in 47 C.F.R. § 52.23 for Portland, Oregon, as well as the 60

day advance notice requirement for waiver of the Phase III implementation deadline.

presented to the Commission to successfully request a waiver of the implementation deadline for

Commission's deployment schedule; (2) a detailed explanation of the activities that carrier has

undertaken to meet the implementation schedule prior to requesting an extension of time; (3) an

identification of the particular switches for which the extension is requested; (4) the time within

which the carrier will complete deployment in the affected switches; and (5) a proposed schedule

with milestones for meeting the deployment date. As demonstrated herein, OGC Telecomm

successfully meets the requisite standards for a grant of the instant waiver requests.



B. OGC's Actions to Meet the Phase III Implementation Deadline.

provide LNP in the Portland, Oregon MSA Since the installation of the necessary software by

Lucent one month ago, OGe Telecomm has successfully completed the upgrade that allows the
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Delays in OGC Telecomm's Phase III implementation deadline are primarily the result of

Specifically, special software had to be installed onto OGe Telecomm's system to

As already discussed, the Company has installed all necessary systems that will allow it to

A. Inability to Meet the Commission's Deployment Schedule.

Telecomm's requests for installation of the necessary software any earlier than one (1) month ago.

installation discussed above, it has been extremely difficult for Lucent to be able to service OGC

properly support the upgrade planned for LNP. However, due to the demand for product

such as OGC Telecomm to upgrade their networks to be able to comply with the Commission's

LNP deployment deadlines.1!

delays in upgrading the company's 5ESS central office switch from Lucent Technologies

("Lucent"). Lucent and companies similarly situated are inundated with requests by companies

1/ See, ~, Petition ofNextlink California, L.L.c., Nextlink Utah, L.L.C., Nextlink
Georgia, Inc., Nextlink Tennessee, L.L.c. and Telecommunications ofNevada, L.L.C. for Waiver
ofLNP Phase I. III and IV Implementation Deadlines, CC Docket No. 95-116 (granted July 17,
1998).



Lucent, has been ordered.

Telecomm in anticipation of the Board ofDirectors' favorable action on this matter. In addition

company to support LNP. Further, OGe Telecomm's system, with the additional software from
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As already demonstrated above, however, appropriate steps were taken by OGe

recognizes its obligations to expeditiously implement LNP, the Company nonetheless had to

The fact that the instant waiver requests are belatedly submitted is also in part a result of

the expense of compliance to the Company.~ The deployment ofLNP is currently slated to

Lucent, is in the process of being tested and stabilized, and the actual LNP application, also from

account for ten percent (10%) ofOGC Telecomm's budget. Although OGe Telecomm

obtain approval from its Board ofDirectors to do so, an action which was only recently finalized.

to upgrading the Lucent 5ESS central office switch and installation of the necessary software

necessary to successfully integrate LNP onto OGe's Telecomm's network, the Company is in the

process ofupgrading its SS7 service to provide LNP, and is in final contract negotiations with its

SS7 provider. The Company has also entered into a contract with the Western Regional NPAC.

~/ In addition, although not dispositive of the Company's ability to comply with its FCC
obligations generally, OGe Telecomm only recently retained counsel which alerted the Company
of the FCC's requirement to submit a request for an extension of an LNP implementation deadline
at least sixty (60) days in advance.



C. Switch Involved in the Instant Waiver Requests.

D. Completion of Deployment in Affected Switches.

E. OGC Telecomm's Proposed Schedule.
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OGe Telecomm has one Lucent 5ESS switch at the Beaverton, Oregon headquarters site.

This is the only switch in the Portland, Oregon MSA.

OGe Telecomm is making every effort to have LNP fully functional no later than

November 21, 1998. Therefore, this request only seeks an additional sixty (60) days, until

November 21, 1998, from the current Phase III implementation deadline, and is requested only for

the Portland, Oregon MSA. In fact, the Company is hopeful that the necessary testing will be

completed by October 21, 1998, only thirty days from the implementation deadline, although 60

days is requested herein in an abundance of caution.

As previously discussed, the instant waiver requests pertain solely to the Portland, Oregon

MSA for, at most, a sixty (60) day period of time. Further, the Commission has approved similar

requests involving many more regions than the sole MSA involved herein, and has waived the 60



and GTE for the necessary testing for LNP implementations were filled well in advance.

Therefore, the first time the Company will be able to test its own systems with these entities is

public from a grant of these requests.
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business, with its CLEC operations commencing only last year, the time slots allotted by US West

day advance requirement in such circumstances.§' Testing of the Company's LNP service with

both US West and GTE is currently planned for October, 1998. As a new entrant into the CLEC

requests for portability, thereby alleviating any potential harm to the Company's customers or the

October, 1998. OGC Telecomm will, however, continue to provide interim number portability to

any certified provider until LNP is fully operational. Further, the Company has not received any

§/ See,~ Petition ofNextlink California, L.L.c., Nextlink Utah, L.L.C., Nextlink
Georgia, Inc.. Nextlink Tennessee, L.L.c. and Telecommunications ofNevada, L.L.c. for Waiver
ofLNP Phase I, III and IV Implementation Deadlines, CC Docket No. 95-116 (granted July 17,
1998).



deadline.

WHEREFORE, for the reasons stated above, OGC Telecomm respectfully requests that
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Its Attorneys

PAUL, HASTINGS, JANOFSKY & WALKER LLP
1299 Pennsylvania Avenue, N.W.
Tenth Floor
Washington, D.C. 20004
(202) 508-9500

Respectfully Submitted.

OGC TELECOMM, LTD. D/B/A/ OGI TELECOMM, L.P.

WASHINGTON D.C.\95064.1

the Commission extend the implementation deadline for LNP in the Portland, Oregon MSA and

waive the 60 day advance notice requirement for extension of the Phase III implementation

Dated: September 2, 1998



CERTIFICATE OF SERVICE

OGC Telecomm, Ltd. d/b/a OGI Telecomm, L.P For Waiver ofLNP Phase III

Ms. Jeannie Grimes
Federal Communications Commission
Common Carrier Bureau
2000 M Street, N.W.
Room 235
Washington, D.C. 20054

ITS
1919 M Street, N.W.
Room 246
Washington, D.C. 20554
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Kathryn J. Pettipas

Ms. Gayle Radley Teicher
Federal Communications Commission
Common Carrier Bureau
2000 M Street, N.W.
Room 235
Washington, D.C. 20054

WASHINGTON D.C.\95479.1

§ 52.23(e) was hand-delivered on this 2nd day of September, 1998, to the following:

I, Kathryn J. Pettipas, a secretary with the law finn ofPAUL, HASTINGS,

JANOFSKY & WALKER LLP, hereby certify that a copy ofthe foregoing Petition of

Implementation Deadline and Sixty Day Advance Filing Requirement of 47 C.F.R.

Ms. Anna Gomez
Interim Chief
Federal Communications Commission
Common Carrier Bureau
2000 M Street, N.W.
Room 235
Washington, D.C. 20054


